

Elderberry Road

Contract Name:

7226 Elderberry

Date: 4/24/2014

Change Order No. CO 1

Contract No. 7226

Project/MUNIS No. 10352

Change Order Project No. 53W1338

Change Order Description:

Added storm at the east end of Elderberry to help drainage in this area

Account Numbers for this Change Order:

**CS53-58250-810354-00-53W1338 10352-402-170

ESTM-58270-810381-00 10352-402-174

Contractor:

SPEEDWAY SAND & GRAVEL INC

8500 GREENWAY BLVD #202

MIDDLETON WI 53562

You are authorized and directed to make the following changes in this contract:

*Mark if negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
**1	Topsoil, seed, fertilizer	70.00	If	10.00	(N)	700.00
2	12" HP Storm Pipe and Backfill	170.00	If	52.00	(N)	8,840.00
3	H inlet	2.00	Ea	2,400.00	(N)	4,800.00
4	Storm Tap	1.00	Ea	1,100.00	(N)	1,100.00
5	12" HP apron endwall	2.00	Ea	335.00	(N)	670.00
6					(N)	0.00
7						0.00

Net Change Order

16,110.00

The Original Contract Total

376,669.13

Sum of previous Change Orders

The new **Contract Sum** including this Change Order will be

392,779.13

This Contract is a:	Calendar Days
Original Contract Time/Completion Date	70
Net Change in Contract Time by previous change order	
Contract Time/Completion Date prior to this change order	
Additional day(s) as a result of this Change Order	1
Contract time/completion date as a result of this change order	71

Contractor's Acceptance

By: Peter Birts
 Title: _____
 Date: 4-30-15

City's Approval (see reverse side for instructions)

Construction Inspector: [Signature] Date: 5-7-15
 Construction Supervisor: [Signature] Date: 5/20/15
 Engineer: [Signature] Date: 5/20/15
 Board of Public Works: [Signature]

ROUTING:

Marsha Hacker 5/14/15 MASH
 Mike Dailey 5/20/2015 MKD
 Chase O'Brien 5/20/15 SOB