



Community Development Division Funding Process 2013-2014

Funding Process Action Steps	Date
1. CDBG, CSC, ECCEC and SCAC approve Staff Funding Process proposal including timeline/process	January meetings
2. Meet with other funders- may include County, United Way, Community Shares, MMSD, Madison Foundation, and EVUE Foundation to inform re funding process	January
3. Meeting with providers to present plan for 2013-2014 process	End of January
4. CDBG Meeting: Funding Framework Introduced	February 2, 2012
5. CSC Meeting: Agenda includes deliberation of Goals and Objectives	February 15, 2012
6. CSC Goals and Objectives Public Hearing and final decisions	February 29, 2012
7. CDBG Framework and CSC Goals and Objectives to Clerk's office for intro to CC	By noon on February 29, 2012
8. CDBG meeting: Public Hearing and Adoption of CDBG Framework	March 1, 2012
9. Introduction of CDBG Framework and CSC Goals and Objectives to the Common Council	March 6, 2012
10. BOE – CDBG Framework and CSC Goals and Objectives	March 12, 2012
11. Common Council approval of CDBG Framework and CSC Goals and Objectives	March 20, 2012
12. Info and Forms re: Letter of Intent published	March 22, 2012
13. Letter of Intent due	April 13, 2012
14. Funding application released	May 2, 2012
15. Provider workshops	May 3-4, 2012
16. Application due	June 1, 2012
17. Staff reviews and funding recommendations	June 7 – 27, 2012
18. Committee packet released	June 29, 2012
19. Committee meetings on proposals	July
20. Draft Committee funding recommendations	July 27, 2012
21. CDBG and CSC: Public hearing and adoption of funding recommendations	August 2, 2012