

**DEPARTMENT OF PUBLIC WORKS
MADISON, WISCONSIN**

Change Order No. 2 to Public Works Contract # 5967 Date 4-28-08

Contract Name WOODROW ST AND EDGEWOOD DR Cul-Du-Sac - Contract Project # 5967

Change Order Description TIME & MATERIALS FOR GRADE CHANGES Project # 53W0349
(of change order)

To: SANDS UNDERGROUND
(Contractor)
2646 GASTON RD
COTTAGE GROVE, WI 53527

Account Numbers for this Change Order:
CS53-58250-810360-00-
53W0349

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty.	Unit	Unit Price	Total Add	Total Deduct
	TIME AND MATERIAL	1	LS	\$630.00	630.00	

Sub Totals \$ 630.00 \$ 0

Grand Total \$ 630.00

The Original Contract Sum was \$ 86,545.63

Net change by previous Change Orders \$ 12,636.00

The Contract Sum prior to this Change Order was \$ 99,201.63

The Contract Sum will be increased (decreased)(unchanged) \$ 630.00

The new Contract Sum including this Change Order will be \$ 99,831.63

The Contract Time will be (increased)(decreased)(unchanged) by 0 days

The Date of Completion as of the date of this Change Order, is UNCHANGED

Contractors Acceptance
By [Signature]
Title President
Date 4/29/08

City's Approval (See reverse side for instructions)
Construction Inspector [Signature]
Construction Supervisor Bryan P. Manning
Engineer [Signature]
Board of Public Works _____

Date 4-30-08
Date 5/1/2008
Date 5/12/08
Date _____