

Contract Name
 RESURFACING 2014 - ASPHALT PAVEMENT
 PULVERIZING AND PAVING

Date 10/5/2014

Change Order No. CO 2
 Contract No. 7219
 Project No. 53W1699
 Change Order Project No. 53W1699

Change Order Description
 Pave Sugar Maple Rd as part of agreement with Developer for Sugar Maple Ph 1 & Ph 2

Account Numbers for this Change Order:
 CS53-58260-810358-00-53W1699

Contractor PAYNE & DOLAN INC
 6295 LACY RD
 FITCHBURG, WI 53593

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
40203	HMA PAVEMTN, TYPE E-3	1150.00	TON	57.70	B	66,355.00
90001	GRAVEL SHOULDER	1600.00	LF	1.40	N	2,240.00
						0.00
						0.00
						0.00
						0.00
						0.00

Net Change Order	68,595.00
The Original Contract Total	1,448,826.70
Sum of previous Change Orders	13,305.00
The new Contract Sum including this Change Order will be	1,530,726.70

This Contract is a:	<input type="checkbox"/> Calendar Days	<input checked="" type="checkbox"/> Working Days	<input type="checkbox"/> Completion Date
Original Contract Time/Completion Date		55	
Net Change in Contract Time by previous change order		1	
Contract Time/Completion Date prior to this change order		56	
Additional day(s) as a result of this Change Order		2	
Contract time/completion date as a result of this change order		58	

* Mark if negotiated (N) or bid (B) unit price

Contractor's Acceptance

By Bud Sulek
 Title Project Manager
 Date 10-7-14

City's Approval (see reverse side for instructions)

Construction Inspector [Signature] Date 10/5/14
 Construction Supervisor _____
 Engineer [Signature]
 Board of Public Works [Signature] Date 10/23/2014

ROUTING:
 Marsha Hacker
 Mike Dailey
 Chase O'Brien

MAH 10/8/14
 MKD 10/8/2014
 CBO 10-9-14