

Contract Name:
 McPike Park - Building Demolition and Site Restoration

Date: 12/16/2024
 Change Order No. CO 2
 Contract No. 9174
 Project/MUNIS No. 10525
 Change Order Project No.
 Ald District 6

Change Order Description:
 Additional pole removals, concrete curb and hazardous material disposal.

Account Numbers for this Change Order:
 10525 -51 -130

Contractor:
 PO Box 616
 Interstate Demolition
 West Bend, WI 53095

You are authorized and directed to make the following changes in this contract: *Mark if negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
1	Additional pole removals	4.00	each	350.00	B	1,400.00
2	Additional Type A concrete curb	29.60	LF	75.00	B	2,220.00
3	Additional disposal of contaminated soil	627.79	ton	67.00	B	42,061.93
						0.00
						0.00
						0.00
						0.00

	% of Original	
Net Change Order	13.71%	45,681.93
The Original Contract Total		333,270.37
Sum of previous Change Orders	1.93%	6,440.50
The new Contract Sum including this Change Order will be	115.64%	385,392.80

This Contract is a:	Completion Date
Original Contract Time/Completion Date	01/31/2025
Net Change in Contract Time by previous change order	0
Contract Time/Completion Date prior to this change order	1/31/25
Additional day(s) as a result of this Change Order	
Contract time/completion date as a result of this change order	3/31/25

Contractor's Acceptance
 By Drew Osmanski
 Title Project Manager
 Date 12/16/2024

City's Approval (see reverse side for instructions)
 Construction Inspector Mike Sturm, Madison Parks Date 01/02/25
 Construction Supervisor Lisa Laschinger, Parks Assistant Superintendent
 Engineer _____
 Board of Public Works _____

Contract paid to date _____

ROUTING:
 EN Admin _____
 Greg Fries _____
 Chase O'Brien _____