

Contract Name:
 2017 Parks Division Rain Garden Management

Date: 6/7/2017
 Change Order No. CO 2
 Contract No. 7887
 Project/MUNIS No. 17315
 Change Order Project No. 17315

Change Order Description:
 Additional work at James Madison shoreline to control invasives other than cow/wild parsnip described in contract.

Account Numbers for this Change Order:
 17315-51-200

Contractor:
 TALLGRASS RESTORATION LLC
 3129 E CTY RD N
 MILTON WI 53563

You are authorized and directed to make the following changes in this contract: *Mark if negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
1	Weed control additional areas at shoreline via hand removal/spot cutting	3.00	EA	310.00	(N)	930.00
2	Clearing small brush/trees from rip-rap at James Madison shoreline, chipping & hauling	1.00	LS	650.00	(N)	650.00
						0.00
						0.00
						0.00
						0.00
						0.00

	% of Original	
Net Change Order	6.88%	1,580.00
The Original Contract Total		22,960.39
Sum of previous Change Orders	5.71%	1,310.00
The new Contract Sum including this Change Order will be	112.59%	25,850.39

This Contract is a:	Completion Date
Original Contract Time/Completion Date	12/1/2018
Net Change in Contract Time by previous change order	0
Contract Time/Completion Date prior to this change order	12/01/2018
Additional day(s) as a result of this Change Order	0
Contract time/completion date as a result of this change order	December 1, 2018

Contractor's Acceptance
 By: Jordan Rowe
 Title: Project Manager
 Date: 6/7/17

City's Approval (see reverse side for instructions)
 Construction Inspector: Karen A. N. Kern Date: 6/7/2017
 Construction Supervisor: James S. ...
 Engineer: [Signature]
 Board of Public Works: [Signature]

Contract paid to date: 0

ROUTING:
 Marsha Hacker
 Mike Dailey
 Chase O'Brien
 NAA 6-9-17
 MRO 6/12/17
 CDO 6-13-17