

**DEPARTMENT OF PUBLIC WORKS  
MADISON, WISCONSIN**

Contract Name Domestic Solar Hot Water Heating Systems at Fire Stations # 1, 2, 5, 6, 9, 10, & 11

Date 4/8/2008  
 Change Order Number CO 2  
 To Public Works Contract Number 6090  
 Original Contract Project Number 6090  
 Change Order Project Number 53W0515  
 (of change order)

Change Order Description change in existing recirculation and structural reinforcement

Account Numbers for this Change Order:  
s attached sheet  
CB53-58401-810603-00-53W0509  
 through  
CB53-58401-810603-00-53W0515

Contractor: H&H Solar  
2801 Syene Rd  
Madison, WI 53713  
0

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	Total Add	Total Deduct
	change in recirculation and structural reinforcement station #1	1	1	1,494.00	1,494.00	0.00
	change in recirculation and structural reinforcement station #5	1	1	1,494.00	1,494.00	0.00
	change in recirculation station #6	1	1	513.00	513.00	0.00
	change in recirculation and structural reinforcement station #11	1	1	1,494.00	1,494.00	0.00
	structural reinforcement station #2	1	1	981.00	981.00	0.00
	structural reinforcement station #9	1	1	981.00	981.00	0.00
	structural reinforcement station #10	1	1	981.00	981.00	0.00
Sub Totals					7,938.00	0.00
Grand Total						7,938.00
The Original Contract Sum was						150,440.00
Net Change by previous Change Orders						0.00
The Contract Sum prior to this Change Order was						150,440.00
The Contract Sum will be:					Increased	7,938.00
The new <b>Contract Sum</b> including this Change Order will be						158,378.00
The <b>Contract Time</b> will be (days):					Increased	49
The <b>Date of Completion</b> as of the date of this Change Order, is						07/05/08

**Contractor's Acceptance**  
 By *Shannon Young*  
 Title Solar Thermal Director  
 Date 4-10-2008

**City's Approval (see reverse side for instructions)**

Construction Inspector	<u><i>[Signature]</i></u>	Date <u>4-11-08</u>
Construction Supervisor	_____	Date _____
Engineer	_____	Date _____
Board of Public Works	_____	Date _____