

**DEPARTMENT OF PUBLIC WORKS
MADISON, WISCONSIN**

Contract Name	Annual Construction & reconstruction of concrete sidewalk & incidental curb & gutter work ordered- Dist. 15 & 17	Date	
		Change Order Number	CO 2
		To Public Works Contract Number	5995
		Original Contract Project Number	53W0416
		Change Order Project Number	0
		<small>(of change order)</small>	

Change Order Description	Additional Sidewalk Replacement, Curb and Gutter & Misc.	Account Numbers for this Change Order:	
		CS53-58280-810376-00-53W0416	

Contractor: Parisi Construction Co.
509 S. Nine Mound Rd.
Verona WI. 53593

0

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	Total Add	Total Deduct
	Replace Sidewalk, Curb & Gutter & Misc.	1	LS	23,036.38	23,036.38	0.00
					0.00	0.00
					0.00	0.00
					0.00	0.00
					0.00	0.00
					0.00	0.00
					0.00	0.00
Sub Totals					23,036.38	0.00

Grand Total	23,036.38
The Original Contract Sum was	498,210.00
Net Change by previous Change Orders	54,900.00
The Contract Sum prior to this Change Order was	553,110.00
The Contract Sum will be:	Increased 23,036.38
The new Contract Sum including this Change Order will be	576,146.38
The Contract Time will be (days):	Choose One: _____
The Date of Completion as of the date of this Change Order, is	_____

Contractor's Acceptance

X By *J. Cr.*
 Title Project Manager
 Date 2.7.08

City's Approval (see reverse side for instructions)

Construction Inspector	<u><i>[Signature]</i></u>	Date	<u>2-7-8</u>
Construction Supervisor	<u><i>[Signature]</i></u>	Date	<u>2/7/08</u>
Engineer	_____	Date	_____
Board of Public Works	_____	Date	_____