

Contract Name:
 Sidewalk, C&G, and Concrete Pavement Patches,
 Citywide Installation and Repair-2020

Date 1/28/2021
 Change Order No. CO 1
 Contract No. 8497
 Project/MUNIS No. 12692
 Change Order Project No.
 Ald. District 9,10,12,13,14

Change Order Description:
 Multiple concrete pavement repairs related to water main breaks. Install new curb cut, ramp, walkway, and bus pad on Greenway Cross, and new bus pad on Packers Ave.

Account Numbers for this Change Order:
 12691-402-200 (*)
 12915-403-200 (#)

Contractor:
 SPEEDWAY SAND & GRAVEL INC
 8500 GREENWAY BLVD #202
 MIDDLETON WI 53562

You are authorized and directed to make the following changes in this contract: *Mark if negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
40411 (*)	Concrete Pavement Reconstruction	184.09	SY	226.00	(B)	41,604.34
30302 (#)	7" Concrete Sidewalk & Drive	27.45	SF	6.75	(B)	185.29
30340 (#)	Curb Ramp Detectable Warning Fields	8.00	SF	10.00	(B)	80.00
30505 (#)	Remove & Replace Concrete C&G	18.90	LF	60.00	(B)	1,134.00
90003 (#)	Bus Pad	394.39	SF	22.00	(B)	8,676.58
						0.00
						0.00

	% of Original	
Net Change Order	14.48%	51,680.21
The Original Contract Total		356,923.00
Sum of previous Change Orders	0.00%	
The new Contract Sum including this Change Order will be	114.48%	408,603.21

This Contract is a:	Completion Date
Original Contract Time/Completion Date	12/04/2020
Net Change in Contract Time by previous change order	0
Contract Time/Completion Date prior to this change order	12/04/2020
Additional day(s) as a result of this Change Order	0
Contract time/completion date as a result of this change order	December 4, 2020

Contractor's Acceptance
 By Kate Jolley
 Title Project Manager
 Date 01-28-21

City's Approval (see reverse side for instructions)
 Construction Inspector Jason Leiden Date 1-28-2021
 Construction Supervisor [Signature]
 Engineer _____
 Board of Public Works _____

Contract paid to date _____

ROUTING:
 Heidi Fleegel _____
 Greg Fries _____
 Chase O'Brien _____