

**DEPARTMENT OF PUBLIC WORKS  
MADISON, WISCONSIN**

Contract Name CCB/MMB Tenant Improvement  
Remodels - Phase 2

Date 3/12/2008  
 Change Order Number CO 5  
 To Public Works Contract Number 6080  
 Original Contract Project Number 0  
 Change Order Project Number 0  
 (of change order)

Change Order Description Miscellaneous field orders

Account Numbers for this Change Order:  
CB33-58430-810499-00-53W0502  
 \_\_\_\_\_  
 \_\_\_\_\_  
 \_\_\_\_\_

Contractor: Miron Construction Co., Inc.  
 \_\_\_\_\_  
 \_\_\_\_\_  
 \_\_\_\_\_

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	Total Add	Total Deduct
1	Re-insulate low pressure steam piping in Comptroller's Office.	1	1	1,718.00	1,718.00	0.00
2	Relocate smoke detectors in MMB Housing Unit.	1	1	530.00	530.00	0.00
3	Support existing electrical conduit conduit above ceiling to meet code.	1	1	1,866.00	1,866.00	0.00
4	Relocate (5) data outlets in Comptroller's Office.	1	1	716.00	716.00	0.00
5	Add (3) wireless data connections in MMB Housing Conf. Rm. 129.	1	1	764.00	764.00	0.00
					0.00	0.00
					0.00	0.00
Sub Totals					5,594.00	0.00

Grand Total		<span style="border: 1px solid black; padding: 2px;">5,594.00</span>
The Original Contract Sum was		<span style="border: 1px solid black; padding: 2px;">720,025.00</span>
Net Change by previous Change Orders		<span style="border: 1px solid black; padding: 2px;">59,171.00</span>
The Contract Sum prior to this Change Order was		<span style="border: 1px solid black; padding: 2px;">779,196.00</span>
The Contract Sum will be:	Choose One:	<span style="border: 1px solid black; padding: 2px;">5,594.00</span>
The new <b>Contract Sum</b> including this Change Order will be		<span style="border: 1px solid black; padding: 2px;">784,790.00</span>
The <b>Contract Time</b> will be (days):	Choose One:	<span style="border: 1px solid black; padding: 2px;">unchanged</span>
The <b>Date of Completion</b> as of the date of this Change Order, is		<span style="border: 1px solid black; padding: 2px;">20-Jul-08</span>

**Contractor's Acceptance**  
 By \_\_\_\_\_  
 Title \_\_\_\_\_  
 Date \_\_\_\_\_

**City's Approval (see reverse side for instructions)**

Construction Inspector _____	Date _____
Construction Supervisor _____	Date _____
Engineer _____	Date _____
Board of Public Works _____	Date _____