

Contract Name:

Annual Construction and Reconstruction of Concrete Sidewalk, and Incidental Curb & Gutter Work, Ordered by the Common Council (Dist. 16)

Date 10/10/2018

Change Order No. CO 1

Contract No. 8074

Project/MUNIS No. 11770

Change Order Project No. 12510

Ald. District 9, 11, 19

Change Order Description:

Sidewalk Repair and Associated Restoration Work Related to Flooding Damage

Account Numbers for this Change Order:
12510-402-200

Contractor:

RAYMOND P CATTELL INC
2401 VONDRON RD
MADISON WI 53718

You are authorized and directed to make the following changes in this contract:

*Mark if negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
90003	6715 Mineral Point Rd on N Gammon Rd	1.00	LS	18,592.44	(N)	18,592.44
90004	7236 Old Sauk Rd	1.00	LS	16,106.45	(N)	16,106.45
90005	5399 Regent St	1.00	LS	11,575.50	(N)	11,575.50
90006	1280 Deming Way	1.00	LS	26,034.50	(N)	26,034.50
						0.00
						0.00
						0.00

% of Original

Net Change Order	5.50%	72,308.89
The Original Contract Total		1,315,507.00
Sum of previous Change Orders	0.00%	
The new Contract Sum including this Change Order will be	105.50%	1,387,815.89

This Contract is a:	Completion Date
Original Contract Time/Completion Date	09/28/2018
Net Change in Contract Time by previous change order	
Contract Time/Completion Date prior to this change order	
Additional day(s) as a result of this Change Order	0
Contract time/completion date as a result of this change order	September 28, 2018

Contractor's Acceptance

By [Signature]
Title Secretary
Date 10-17-2018

City's Approval (see reverse side for instructions)

Construction Inspector [Signature] Date 10-19-18
Construction Supervisor [Signature] Date 10/19/18
Engineer [Signature] Date 10/19/18
Board of Public Works

Contract paid to date 1,119,020.80

ROUTING:

Marsha Hacker
Greg Fries
Chase O'Brien
[Signatures]
MATH 10/23/18
CDO 10-24-18