

Change Order Report for BPW

Entered Date From: 7/1/2021 To: 7/31/2021

Contract: 8916 *Gates of Heaven Exterior Restoration*

Contract Amount: \$287,439

Change Order *1* Deduct for Willet Hauser protective glazing system

Issue Date: 8/18/2021 **Amount** (\$19,500.00) **Percent:** -6.7840%

Project(s): 12890 Gates of Heaven Exterior Restoration

Reason(s): Other

Change Type(s): Facilities

CO Description: Deduct for Willet Hauser protective glazing system

Notes:

Change Order *2* Work to address unforesee condition issues and deduct for reduction in scope.

Issue Date: **Amount** \$15,615.00 **Percent:** 5.4325%

Project(s): 12890 Gates of Heaven Exterior Restoration

Reason(s): Other

Change Type(s): Facilities

CO Description: Work to address unforesee condition issues and deduct for reduction in scope.

Notes:

Total Previous:		Previous Percent:	0.0000%
Total Current :	#Error	Current Percent:	0.0000%
Revised Contract Amount:	\$287,439.00	Revised Percent	0.0000%

Contract: 9007 *Madison Public Library Lighting - Hawthorne*

Contract Amount: \$67,532

Change Order *1* 2 Exit doors were eliminated since the project was bid. This changed egress paths and req

Issue Date: **Amount** \$2,587.00 **Percent:** 3.8308%

Project(s): 12410 Madison Public Library Lighting - Hawthorne

Reason(s): Differing site conditions.

Change Type(s): Facilities

CO Description: 2 Exit doors were eliminated since the project was bid. This changed egress paths and required this change in exit signs and lighting control.

Notes:

Total Previous:		Previous Percent:	0.0000%
Total Current :	#Error	Current Percent:	0.0000%
Revised Contract Amount:	\$67,532.00	Revised Percent	0.0000%