

Contract Name:

Chippewa Drive Sidewalk Assessment

Date 11/13/2017

Change Order No. CO 1

Contract No. 7896

Project/MUNIS No. 11571 11431

Change Order Project No. 11571

Change Order Description:

Estimated quantities for Split block wall were low compared to what was placed in field.

Account Numbers for this Change Order: 11571-402-170

Contractor:

SPEEDWAY SAND & GRAVEL INC
8500 GREENWAY BLVD #202
MIDDLETON WI 53562

You are authorized and directed to make the following changes in this contract:

*Mark if negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
						0.00
1	Split Block Wall	69.00	SF	105.00	(N)	7,245.00
						0.00
						0.00
						0.00
						0.00
						0.00

% of Original

Net Change Order
The Original Contract Total
Sum of previous Change Orders
The new Contract Sum including this Change Order will be

14.98%
0.00%
114.98%

7,245.00
48,356.25
55,601.25

This Contract is a:	Working Days
Original Contract Time/Completion Date	11-1-2017
Net Change in Contract Time by previous change order	
Contract Time/Completion Date prior to this change order	
Additional day(s) as a result of this Change Order	0
Contract time/completion date as a result of this change order	11/01/2017

Contractor's Acceptance

By James Rizer
Title OM
Date 11/27/17

City's Approval (see reverse side for instructions)

Construction Inspector [Signature] Date 11-15-17
Construction Supervisor [Signature] 12/22/17
Engineer [Signature] 12/14/17
Board of Public Works

Contract paid to date 48,323.93

ROUTING:

Marsha Hacker
Greg Fries
Chase O'Brien

MAH 11/27/17
GF 12/15/17
COO 12-5-17