

**DEPARTMENT OF PUBLIC WORKS
MADISON, WISCONSIN**

Contract Name Breese Stevens Field Restoration - 2007

Date _____
 Change Order Number CO 5
 To Public Works Contract Number 6044
 Original Contract Project Number 0
 Change Order Project Number 0

Change Order Description Project completion date change - see enclosed justification

(of change order)
Account Numbers for this Change Order:

Contractor: Bachmann Construction Co., Inc.
1201 S. Stoughton Rd.
Madison, WI 53716

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	Total Add	Total Deduct
1	Change project completion date from 5/30/08 to 6/27/08				0.00	0.00
					0.00	0.00
					0.00	0.00
					0.00	0.00
					0.00	0.00
					0.00	0.00
					0.00	0.00
					0.00	0.00
Sub Totals					0.00	0.00
Grand Total						0.00

The Original Contract Sum was 1,176,716.00
 Net Change by previous Change Orders 168,605.18
 The Contract Sum prior to this Change Order was 1,345,321.18
 The Contract Sum will be: 0.00
 Choose One: _____
 The new **Contract Sum** including this Change Order will be 1,345,321.18
 The **Contract Time** will be (days): 28 days
 Increased _____
 The **Date of Completion** as of the date of this Change Order, is 6/27/2008

Contractor's Acceptance
 By *Mural D. B.*
 Title Project Manager
 Date 5/19/08

City's Approval (see reverse side for instructions)
 Construction Inspector *Thomas H. Hage* Date 5/16/08
 Construction Supervisor *Simon W. Wilson* Date 5-16-08
 Engineer _____ Date _____
 Board of Public Works _____ Date _____