

Date 1/10/2012

Contract Name
Warner Park Parking Lot Reconstruction-Phase 2

Change Order No. CO 1
 Contract No. 6576
 Project No. 53W0963
 Change Order Project No.

Change Order Description
See below

Account Numbers for this Change Order:
CL60-58201-810652-00-0000000-60368C00

Contractor PAYNE & DOLAN INC

PAYNE & DOLAN INC
6295 LACY RD
FITCHBURG, WI 53593

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
1	Adjust existing inlets/manholes	7.00	EA	400.00	N	2,800.00
2	Adjust new inlets	10.00	EA	800.00	N	8,000.00
3	Revise bid item #90009-Relocate Lights (2) Complete	1.00	LS	4,911.25	N	4,911.25
4	Supply class 3 barricade	1.00	LS	475.00	N	475.00
						0.00
						0.00
						0.00
						16,186.25
Net Change Order						669,417.23
The Original Contract Total						
Sum of previous Change Orders						
The new Contract Sum including this Change Order will be						685,603.48

DM

This Contract is a:	<input type="checkbox"/> Calendar Days	<input type="checkbox"/> Working Days	<input checked="" type="checkbox"/> Completion Date
Original Contract Time/Completion Date			November 18, 2011
Net Change in Contract Time by previous change order			
Contract Time/Completion Date prior to this change order			
Additional day(s) as a result of this Change Order	0	0	
Contract time/completion date as a result of this change order	0		November 18, 2011

* Mark if negotiated (N) or bid (B) unit price

Contractor's Acceptance
 By [Signature]
 Title Douglas W. Bush, Area Manager
 Date 1-10-12

City's Approval (see reverse side for instructions)
 Construction Inspector [Signature] Date 1/17/12
 Construction Supervisor [Signature] 1/25/12
 Engineer
 Board of Public Works

1/30/12 MAM