

Contract Name:

2022 RENNEBOHM PARK WEST TENNIS COURTS

Change Order No.	CO 1
Contract No.	9179
Project/MUNIS No.	14015-51-130
Change Order Project No.	1
Ald District	11

Change Order Description:

No cost time extension to contract for remove and replace of incorrectly installed work

Account Numbers for this Change Order:

Contractor:

WOLF PAVING & EXCAVATING CO INC
 5423 REINER RD
 SUN PRAIRIE WI 53590

You are authorized and directed to make the following changes in this contract:

*Mark if negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
1	No Cost Time Extension					0.00
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00

% of Original

Net Change Order	0.00%	0.00
The Original Contract Total		348,243.00
Sum of previous Change Orders	0.00%	
The new Contract Sum including this Change Order will be	100.00%	348,243.00

This Contract is a:	Completion Date
Original Contract Time/Completion Date	06/19/2023
Net Change in Contract Time by previous change order	
Contract Time/Completion Date prior to this change order	
Additional day(s) as a result of this Change Order	25
Contract time/completion date as a result of this change order	7/14/23

Contractor

DocuSigned by:

By Jacob Mruzycz
 Title President
 Date 6/12/2023

City's Approval (see reverse side for instructions)

Date

Construction Inspector Kathleen Kane 6-13-2023
 Construction Supervisor _____
 Engineer _____
 Board of Public Works _____

Contract paid to date \$ 255,684.27

ROUTING:

EN Admin _____
 Greg Fries _____
 Chase O'Brien _____