

# Example of Forestry's Private Development Process Timeline

## 2901 University Ave

	Aug-17	Sep-17	Oct-17	Nov-17	Dec-17	Jan-18	Feb-18	Mar-18
DAT Meeting	8/3/2017							
1st Comment Submitted					12/22/2017			
Information Gathering							2-12-2018 to 2-17-2018	
Developer Agreement Scheduling Meeting							2/17/2018	
Landscape Design							2/19/2018 to 3-29-2018	
Sign Off								3/29/2018