

Change Order

Today's Date: 11/13/2... View3_SignatureRouting
 Project Title: Judge Doyle Garage
 Project Number: 11471 Contract Number: 7952 Aldermanic District: 4
 Submitted By: Schaller, David

Current Routing Location: City Engineer Signature

Change Order No: CO-9 CO Project No: Type: Parking Utility
 Contractor: JP CULLEN & SONS INC
 330 E DELAVAN DR
 JANESVILLE WI 53546

Change Order Description: COR- 13 CB-06 Podium structure and elimination of the exterior skin and finishes of the Podium.
 COR-12 CB-07 revisions to CB-06

You are authorized and directed to make the following changes in this contract upon final approvals:

Item No.	Description/Account Number	Est. Qty.	Unit Type	Unit Price	*N/B	Total						
1	COR- 13 CB-06 Podium structure and elimination of the exterior skin and finishes of the Podium.	1.00	Lump Sum	\$3,469,279.70	<input checked="" type="checkbox"/>	\$3,469,279.70						
<table style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th style="width: 15%;">Acct. No.</th> <th style="width: 15%;">Share %</th> <th style="width: 15%;">Share Total</th> </tr> </thead> <tbody> <tr> <td>11471-82-140</td> <td>100.0</td> <td>\$3,469,279.70</td> </tr> </tbody> </table>							Acct. No.	Share %	Share Total	11471-82-140	100.0	\$3,469,279.70
Acct. No.	Share %	Share Total										
11471-82-140	100.0	\$3,469,279.70										
<input type="checkbox"/> Insert additional Acct. No.												
2	COR-12	1.00	Lump Sum	(\$53,895.92)	<input checked="" type="checkbox"/>	(\$53,895.92)						
<table style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th style="width: 15%;">Acct. No.</th> <th style="width: 15%;">Share %</th> <th style="width: 15%;">Share Total</th> </tr> </thead> <tbody> <tr> <td>11471-82-140</td> <td>100.0</td> <td>(\$53,895.92)</td> </tr> </tbody> </table>							Acct. No.	Share %	Share Total	11471-82-140	100.0	(\$53,895.92)
Acct. No.	Share %	Share Total										
11471-82-140	100.0	(\$53,895.92)										
<input type="checkbox"/> Insert additional Acct. No.												

Insert Additional Change Order Item

	*N/B	
	N=Negotiated	
	B=Bid	
<u>% of Original</u>		
11.40		Net Change Order \$3,415,383.78
		Original Contract Total \$29,968,853.00
2.31		Prev. Chg. Orders Total \$691,054.52
113.70		New Contract Total \$34,075,291.30
8.00	% Contingency	\$2,397,508.24
Remaining contingency prior to this change order		\$1,706,453.72
Remaining contingency after this change order		(\$1,708,930.06)

This Contract is a: Calendar Days Working Days Completion Date

Original CONSTRUCTION CLOSEOUT Date	November 30, 2018
CONSTRUCTION CLOSEOUT Date Prior to this Change Order	November 30, 2018
CONSTRUCTION CLOSEOUT as a result of this Change Order	August 30, 2019




CO Attachments - for Reference ONLY

13.pdf
422.41 KB

COR#013 RQ#045 CB#6 Podium Structure Quote Sheet.pdf
269.17 KB

Change Order Type:

 Under \$20K
 Over \$20K
 Over Contingency Amount
 Time Ext. Requested

<i>CO Attachments - for Reference ONLY</i>		
	COR#013 RQ#045 CB#6 Final Drawings Backup.pdf 3.32 MB	
	12.pdf 286.54 KB	
	COR#012 RQ#046 CB#07 Podium Modification.pdf 683.18 KB	
<input type="checkbox"/> Insert Additional Attachments		
General Contractor's Acceptance:		
By typing my name and entering the date I hereby give my electronic signature		
By:	Title:	Date:
Matt Dozois	Assistant Project Manager	November 13, 2018
Inspector/Project Manager Approval:		
By typing my name and entering the date I hereby give my electronic signature		
By:	Title:	Date:
Dave Schaller	CCM	November 13, 2018
Construction Manager Approval:		
By typing my name and entering the date I hereby give my electronic signature		
By:	Title:	Date:
Jeanne Hoffman	Facilities and Sustainability Manager	November 13, 2018
Staff Review and Verification:		
	Initials	Date
Project/Section Supervisor	JEH	November 13, 2018
PW Admin - Update Contract Data Base	MAH	November 13, 2018
Assistant City Engineer		
Accountant		
BPW Admin Processing:		
	Initials	Date
Legistar Updated	MAH	November 13, 2018
BPW Scheduled	MAH	November 07, 2018
BPW Approved	MAH	November 07, 2018
BPW/City Engineer Approval:		
By typing my name and entering the date I hereby give my electronic signature		
By:	Title:	Date:
Final Distribution Processing:		
	Initials	Date
Final Distribution Processing Completed		
<div style="border: 1px solid black; display: inline-block; padding: 5px 20px; margin: 10px 0;">Review Justification Form</div> <div style="border: 1px solid black; display: inline-block; padding: 5px 20px; margin: 10px 0;">Save Signature</div>		