

| Proposed Revisions to Area Plan Sequence & Timing | | | | | | | | | |
|--|------|------|------|------|------|------|------|------|------|
| | 2025 | 2026 | 2027 | 2028 | 2029 | 2030 | 2031 | 2032 | 2033 |
| Southeast (3)- <i>Underway</i> | | | | | | | | | |
| Southwest (4)- <i>Underway</i> | | | | | | | | | |
| Downtown (6) - <i>New #5</i> | | * | | | | | | | |
| North (5) - <i>New #6</i> | | * | | | | | | | |
| Near West (8) - <i>New #7</i> | | | * | | | | | | |
| Comprehensive Plan - Interim Update | | | | | | | | | |
| South (7) - <i>New #8</i> | | | * | | | | | | |
| Near East (9) | | | | | * | | | | |
| Far West (10) | | | | | * | | | | |
| Far Northeast (11) | | | | | | * | | | |
| Far Southeast (12) | | | | | | * | | | |
| Comprehensive Plan - Full Update | | | * | | | | | | |
| <i>Begin Updates to Adopted Area Plans beginning with Northeast & West (adopted in 2024)</i> | | | | | | | | | |

*Previous ~~estimated~~ start date

Green text = start earlier than original schedule

Red text = delay from original schedule

Orange text = new item

Supplement to Leg ID 89107

Prepared by Planning Division

11-Jul-25