

**DEPARTMENT OF PUBLIC WORKS
MADISON, WISCONSIN**

Contract Name Allied Drive Redevelopment -
Demolition, streets and utilities

Date 12/15/2008
 Change Order Number CO 6
 To Public Works Contract Number 6212
 Original Contract Project Number 6212
 Change Order Project Number 6212
 (of change order)

Change Order Description Steep grade off of Back of
sidewalk, due to large tree not
being removed. Erosion mat. was
used throughout the terrace.

Account Numbers for this Change Order:
CS53-58250-810608-00-53W0495-53TIF029

Contractor: R. G. Huston Company, Inc.
2661 Coffeytown Td
Cottage Grove, WI. 53527



0

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	Total Add	Total Deduct
1	Low mow seed	305	sy	2.00	610.00	0.00
2	Erosion Mat Class I type urban	936	sy	2.37	2,218.32	0.00
					0.00	0.00
					0.00	0.00
					0.00	0.00
					0.00	0.00
					0.00	0.00
Sub Totals					2,828.32	0.00

Grand Total		2,828.32	2,828.32
The Original Contract Sum was			1,278,730.18
Net Change by previous Change Orders			125,680.25
The Contract Sum prior to this Change Order was			1,404,410.43
The Contract Sum will be:	Increased	2,828.32	
The new Contract Sum including this Change Order will be			1,407,238.75
The Contract Time will be (days):	Unchanged		
The Date of Completion as of the date of this Change Order, is			

Contractor's Acceptance
 By 
 Title Project Manager
 Date 11-16-08

City's Approval (see reverse side for instructions)
 Construction Inspector 
 Construction Supervisor 
 Engineer _____
 Board of Public Works _____

Date 12-16-08
 Date 12/18/08
 Date _____
 Date _____