

**DEPARTMENT OF PUBLIC WORKS
MADISON, WISCONSIN**

Contract Name: Allied Drive Redevelopment - Demolition, streets and utilities

Date: 2/19/2009
 Change Order Number: CO 7
 To Public Works Contract Number: 6212
 Original Contract Project Number: 53W0495
 Change Order Project Number: 53W0495
 (of change order)

Change Order Description: **** Added ULOs to change order #5

Account Numbers for this Change Order:

* ESTM-58270-810381-00-53W0733
 ** ES01-58275-810332-00-53W0733

Contractor: R. G. Huston Company, Inc.
 2661 Coffeytown Td
 Cottage Grove, WI. 53527
 0

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	Total Add	Total Deduct
					0.00	0.00
					0.00	0.00
					0.00	0.00
*3	ULO	5	EA	900.00	4,500.00	0.00
**4	ULO	1	EA	900.00	900.00	0.00
					0.00	0.00
					0.00	0.00
Sub Totals					5,400.00	0.00

Grand Total: 5,400.00
 The Original Contract Sum was: 1,278,730.18
 Net Change by previous Change Orders: 128,508.57
 The Contract Sum prior to this Change Order was: 1,407,238.75
 The Contract Sum will be: Increased 5,400.00
 The new Contract Sum including this Change Order will be: 1,412,638.75
 The Contract Time will be (days): Unchanged
 The Date of Completion as of the date of this Change Order, is:

Contractor's Acceptance
 By: [Signature]
 Title: Project Manager
 Date: 3-11-09

City's Approval (see reverse side for instructions)
 Construction Inspector: [Signature]
 Construction Supervisor: [Signature]
 Engineer: _____
 Board of Public Works: _____

Date: 3-12-09
 Date: 3/11/09
 Date: _____
 Date: _____