



## Change Order-BPW Report

**Creation Date:** Jan 24, 2025 **Aldermanic District:** 11  
**Project Title:** 9485-Rennebohm Park Shelter Restroom Renov-FM-CONS  
**Project Number:** 14525 **Contract Number:** 9485  
**Submitted By:** Amy Scanlon, City of Madison Engineering - Facilities Management

**Processing Change Order No.** PCO-003  
**Change Order No:** CO-003

**Contractor:** Joe Daniels Construction Co., Inc.  
919 Applegate Road  
Madison Wisconsin, 53713

**Change Order Type:**

<input type="checkbox"/> Street	<input type="checkbox"/> TE-Electrical
<input type="checkbox"/> Sewer-Sanitary	<input type="checkbox"/> Parks
<input type="checkbox"/> Sewer-Storm	<input checked="" type="checkbox"/> Facilities
<input type="checkbox"/> Water	

**Schedule Change Explanation (if applicable):**

Justification:										
	Actual vs Estimated Quantities differ	Missing Bid Item or add'l bid Item needed	Field Decision (Expanded Scope)	Differing site conditions	Design did not adequately anticipate field conditions	Underground conflicts (utility revision)	Design Changes	*Mark if negotiated (N) or bid (B) unit price		
Item No. and Name								Time Ext Required?	Acct. No.	N/B* Total
COR-008-Blower fan	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	No Cont Ext	14525-401-140	N \$5,342.90

Value current as of:		Value:	% of Original	
		Net Change Order	1.79%	\$5,342.90
		The Original Contract Total		\$297,797.00
BPW Approval Date	1/28/25 5:38 AM	Sum of previous Approved Change Orders	8.48%	\$25,240.43
(if applicable):	1/28/25 5:38 AM	The new Contract Sum including this Change Order will be	110.27%	\$328,380.33
		Total Project Contingency	8.00%	\$23,823.76
		1/28/25 5:38 AM Remaining Contingency prior to this change order		-\$1,416.67
		1/28/25 5:38 AM Remaining Contingency after this change order		-\$6,759.57

**Change Order Type**

<input checked="" type="checkbox"/> Under \$20k?
<input type="checkbox"/> Over \$20k?
<input checked="" type="checkbox"/> Over Contingency?
<input type="checkbox"/> Time Ext Requested?

This Contract completion type is:		Completion Date
1/28/25 5:38 AM	Original Completion Date	04/30/25
1/28/25 5:38 AM	Completion date by previous change order	
1/28/25 5:38 AM	Contract completion date as a result of this change order	