

## 2020 LRP Projects and Agenda Planning Tool

Date					
<b>2019</b>	<b>Public Art in Parks (Moir/Ann)</b>	<b>Bird and Bat Houses (Emily/Close)</b>	<b>POSP Strategies Tool (Grant / Sarah L)</b>	<b>Volunteers Policy Update (Steve / New CSM)</b>	<b>Partnerships /MPF/OBS/MSCR and others (Emily/Ann)</b>
18-Dec	Discuss and agree upon project description and work plan				
<b>2020</b>		<b>2020</b>	<b>2020</b>	<b>2020</b>	<b>2020</b>
29-Jan	Review and discuss research on topic	Discuss and agree upon project description and work plan			
18-Mar	Discuss any further research and draft policy	Review and discuss research on topic	Discuss and agree upon project description and work plan		
20-May	Final edits and adopt policy	Discuss any further research and draft policy	Review and discuss research on topic	Discuss and agree upon project description and work plan	
22-Jul		Final edits and adopt policy	Discuss any further research and draft policy	Review and discuss research on topic	Discuss and agree upon project description and work plan
19-Aug			Final edits and adopt policy	Discuss any further research and draft policy	Review and discuss research on topic
21-Oct				Final edits and adopt policy	Discuss any further research and draft policy
16-Dec					Final edits and adopt policy