

Contract Name
 Livingston Street Resurfacing with Utilities Assessment
 District - 2013

Date: 6/26/2013
 Change Order No: CO 2
 Contract No: 6994
 Project No: 53W1462
 Change Order Project No:

Change Order Description
 Misc. water main-related revisions

Account Numbers for this Change Order:
 EW01-58273-810455-00-53W1462

Contractor: CAPITOL UNDERGROUND INC
 782 LOIS DR
 SUN PRAIRIE, WI 53590

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
1	Labor & Equipment for 20" Water Main Revisions	1.00	LS	787.00	N	787.00
2	Restocking Fee for 20" Watermain Revisions	1.00	LS	5,095.44	N	5,095.44
3	New Water Service Box	1.00	EA	450.00	N	450.00
20311	Remove Sewer Access Structure	1.00	EA	396.00	B	396.00
5	Labor & Equipment for 5/1/2013 Revisions	1.00	LS	1,586.00	N	1,586.00
6	Concrete Blocking for 5/1/2013 Revisions	4.00	CY	150.00	N	600.00
7	Additional 10" Fittings per City Specs	4.00	EA	1,145.00	B	4,580.00
8	Curb Box Removal per City Specs	1.00	EA	50.00	B	50.00
						0.00
	Net Change Order					13,544.44
	The Original Contract Total					912,287.58
	Sum of previous Change Orders					11,524.50
	The new Contract Sum including this Change Order will be					937,356.52

Net Change Order: 13,544.44
 The Original Contract Total: 912,287.58
 Sum of previous Change Orders: 11,524.50
 The new Contract Sum including this Change Order will be: 937,356.52

This Contract is a:	<input type="checkbox"/> Calendar Days	<input type="checkbox"/> Working Days	<input type="checkbox"/> Completion Date
Original Contract Time/Completion Date	100		
Net Change in Contract Time by previous change order	21		
Contract Time/Completion Date prior to this change order	121		
Additional day(s) as a result of this Change Order			
Contract time/completion date as a result of this change order	121		

* Mark if negotiated (N) or bid (B) unit price

Contractor's Acceptance
 By: [Signature]
 Title: CONTROLLER
 Date: 6/27/13

City's Approval (see reverse side for instructions) . Date

Construction Inspector: _____
 Construction Supervisor: Tammie Buss 7/8/13
 Engineer: [Signature] 7/10/2013
 Board of Public Works: _____

ROUTING:
 Marsha Hacker
 Mike Dailey
 Chase O'Brien

7/12/13 MAH
 7/16/2013 MDR
 7-16-13 CDO