

8

Contract Name: EDGWOOD AVE. RECONSTRUCTION ASSESSMENT DISTRICT 2010

Change Order Description: Extra erosion control measures to protect Lake Wingra

Contractor: SPEEDWAY SAND & GRAVEL INC  
8500 GREENWAY BLVD #202  
MIDDLETON, WI 53562

Date: JUNE 10-2010

Change Order No.: CO 1

Contract No.: 6270

Project No.: 53W0440

Change Order Project No.:

Account Numbers for this Change Order: CS53-58250-810355-00-53W0440

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
	POLYMER APPLICATION	10.00	EACH	3,251.50	N	32,515.00
	INSTALL STORM INLET PROTECTIONS	10.00	EACH	70.00	N	700.00
	MAINTAIN INLET PROTECTIONS	100.00	EACH	70.00	N	7,000.00
	SEDIMENT LOG	200.00	LF	6.00	N	1,200.00
	CLEAR STONE BERM FOR EROSION CONTROL	15.00	EACH	75.00	B	1,125.00
	CLEAR STONE BERM FOR EROSION CONTROL	200.00	TONS	10.00	B	2,000.00
						0.00

Net Change Order	44,540.00
The Original Contract Total	558,265.85
Sum of previous Change Orders	
The new Contract Sum including this Change Order will be	602,805.85

This Contract is a:	Calendar Days	Working Days	Completion Date
Original Contract Time/Completion Date			August 6, 2010
Net Change in Contract Time by previous change order			
Contract Time/Completion Date prior to this change order			
Additional day(s) as a result of this Change Order			0
Contract time/completion date as a result of this change order			August 6, 2010

\* Mark if negotiated (N) or bkd (B) unit price

Contractor's Acceptance

By: [Signature]

Title: PROJECT MANAGER

Date: 6-15-10

City's Approval (see reverse side for instructions)

Construction Inspector: [Signature]

Construction Supervisor: [Signature]

Engineer: [Signature]

Board of Public Works: [Signature]

Date: 6-15-10