

**Consolidated Plan/Framework/CAPER/Funding Timelines**  
**Revised 12/05/13**

October 24, 2013	Meet with Dane CDBG
November 11, 2013	Citizen Participation Survey sent out
November 5, 2013	Homeless Services Consortium
November 12, 2013	Third Sector Focus Group
November 14, 2013	1 <sup>st</sup> Public Hearing CDBG Committee
November 21, 2013	Econ Development Focus Group
November 26, 2013	Survey completion date
December 3, 2013	Neighborhood Centers Focus Group
December 4, 2013	Internal DPCED Staff Focus Group
December 5, 2013	CDBG Committee: Con Plan / Goals and Objectives - Overview and Discussion
December 17, 2013	Other Funders Focus Groups
December 18, 2013	Internal Staff Focus Group
January 9, 2014	CDBG Committee Discussion of Goals and Objectives changes
January 14, 2014	Third Sector Goals and Objectives Conditions review
February 6, 2014	CDBG Committee - Public Hearing / Goals and Objectives:
March 6, 2014	CDBG Committee approves Goals and Objectives
March 17, 2014	BOE approve Goals and Objectives
March 25, 2014	CC adopts Goals and Objectives
April 1, 2014	Goals and Objectives posted on website
May 1, 2014	RFP Released for summer process
June 2, 2014	Application Due for summer process
June- July 2014	Review Summer Applications
June-July 2014	Enter data/write text into IDIS Con Plan
August 7, 2014	CDBG Committee - Con Plan discussion
September 4, 2014	CDBG Committee - Public Hearing 5-year Con Plan DRAFT:
October 2, 2014	Final 5-year Con Plan approved CDBG**
October 7, 2014	Intro to CC Final 5 year Con Plan
October 13, 2014	BOE approves 5 year Con Plan
October 21, 2014	CC adopts 5 year Con Plan
November 17, 2014	5 year Con Plan Due to HUD Milwaukee