

Contract Name:
 2017 Park Playground Improvements

Date: 10/23/2017
 Change Order No. CO 1
 Contract No. 7929
 Project/MUNIS No.
 Change Order Project No.

Change Order Description:
 Contract Extension

Account Numbers for this Change Order:
 17347-51-130
 17346-51-130
 17422-51-130
 17345-51-130

Contractor:
 MADISON COMMERCIAL LANDSCAPES
 1871 HWY MM
 FITCHBURG WI 53575

You are authorized and directed to make the following changes in this contract: *Mark if negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
1	Contract Extension	0.00		0.00		0.00
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00

	% of Original	
Net Change Order	0.00%	0.00
The Original Contract Total		255,600.00
Sum of previous Change Orders	0.00%	
The new Contract Sum including this Change Order will be	100.00%	255,600.00

This Contract is a:	Completion Date
Original Contract Time/Completion Date	10/31/2017
Net Change in Contract Time by previous change order	0
Contract Time/Completion Date prior to this change order	10/31/17
Additional day(s) as a result of this Change Order	30
Contract time/completion date as a result of this change order	11/30/2017

Contractor's Acceptance
 By: [Signature]
 Title: President
 Date: 10/23/17

City's Approval (see reverse side for instructions)
 Construction Inspector: [Signature] Date: 10/23/17
 Construction Supervisor: [Signature] Date: 10/23/17
 Engineer: [Signature] Date: 10/16/17
 Board of Public Works: [Signature]

Contract paid to date

ROUTING:
 Marsha Hacker: MAH 10/24/17
 Mike Dailey: MD 10/24/17
 Chase O'Brien: CO 10-25-17