

Contract Name:
 2021 Tennis and Basketball Court Resurfacings

Date 6/14/2021

Change Order No. CO 1
 Contract No. 9446
 Project/MUNIS No.
 Change Order Project No.
 Ald. District 2, 3, 13

Change Order Description:
 Add pickleball court line painting to east and central park locations per user requests and to distribue this popular amenity across the system

Account Numbers for this Change Order:
 13432-51-200:54250 (91265)

Contractor:
 FAHRNER ASPHALT SEALERS LLC
 316 Raemisch Road
 Waunakee WI 53597

You are authorized and directed to make the following changes in this contract: *Mark if negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
1	DEDUCT 90004 Youth Tennis Court Line Painting - Kennedy Park	2.00	EA	(425.00)	(B)	(850.00)
2	ADD Pickleball Court Line Painting - Kennedy Park	2.00	EA	550.00	(N)	1,100.00
3	ADD Pickleball Court Line Painting - Brittingham Park	4.00	EA	550.00	(N)	2,200.00
4	ADD Pickleball Court Line Painting - Door Creek Park	4.00	EA	550.00	(N)	2,200.00
						0.00
						0.00
						0.00

	% of Original	
Net Change Order	8.31%	4,650.00
The Original Contract Total		55,927.30
Sum of previous Change Orders	0.00%	
The new Contract Sum including this Change Order will be	108.31%	60,577.30

This Contract is a:	Completion Date
Original Contract Time/Completion Date	8/15/2021
Net Change in Contract Time by previous change order	
Contract Time/Completion Date prior to this change order	
Additional day(s) as a result of this Change Order	0
Contract time/completion date as a result of this change order	August 15, 2021

Contractor's Acceptance
 By [Signature]
 Title VP
 Date 6-15-21

City's Approval (see reverse side for instructions)
 Construction Inspector [Signature] Date 6-15-2021
 Construction Supervisor _____
 Engineer _____
 Board of Public Works _____

Contract paid to date \$0.00

ROUTING:
 Heidi Fleegel
 Greg Fries
 Chase O'Brien

HJF 6/17/21
 EV - Greg T. Fries
 CDO 6-18-21

6/17/21