

Contract Name:

East-West Bus Rapid Transit Early Works, Madison, Dane County, Wisconsin

Date 9/17/2024

Change Order No. CO 8

Contract No. 8691

Project/MUNIS No.

Change Order Project No.

Ald District

Change Order Description:

Balancing Overrun Items: 204.0120 (SCC 40.01), 611.0624 (40.02), 628.2006 (40.06), 205.0100 (40.01)

Account Numbers for this Change Order:

City Acct# 12777-43-170 for 204.0120,

628.2006, 205.0100,

City Acct# 12777-43-174 for 611.0624,

Contractor:

PARISI CONSTRUCTION CO INC

508 S NINE MOUND RD

VERONA WI 53593

You are authorized and directed to make the following changes in this contract:

*Mark if negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
204.0120	Removing Asphaltic Surface Milling	342.40	SY	64.00	B	21,913.60
611.0624	Inlet Covers Type H	5.00	EA	940.00	B	4,700.00
628.2006	Erosion Mat Urban Class I Type A	444.70	SY	4.20	B	1,867.74
205.0100	Excavation Common	899.00	CY	65.00	B	58,435.00
					B	0.00
						0.00

% of Original

Net Change Order

3.07%

86,916.34

The Original Contract Total

2,827,730.80

Sum of previous Change Orders

9.96%

281,633.38

The new **Contract Sum** including this Change Order will be

113.03%

3,196,280.52

This Contract is a:

Calendar Days

Original Contract Time/Completion Date

5/5/2023

Net Change in **Contract Time** by previous change orders

0

Contract Time/Completion Date prior to this change order

5/5/23

Additional day(s) as a result of this Change Order

Contract time/completion date as a result of this change order

Contractor's Acceptance

By

Title

Date

City's Approval (see reverse side for instructions)

Date

Construction Inspector

Construction Supervisor

Engineer

Board of Public Works

Monty Carlison

Signature of Monty Carlison

9/17/2024

Contract paid to date \$ 2,919,011.83

ROUTING:

EN Admin

Greg Fries

Chase O'Brien