

CITY OF MADISON  
DEPARTMENT OF  
PUBLIC WORKS CONTRACT  
CHANGE ORDER

Date	
Change Order No.	CO 5
Contract No.	5619
Project No.	
Change Order Project No.	

Contract Name

Troy Drive Sidewalk

Change Order Description

Account Numbers for this Change Order:

CS53-58260-810358-53W0656

Contractor Raymond P. Cattell, Inc.  
2401 Vondron Rd  
Madison, WI 53718

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	Total
1	PARTIAL DEPTH CONCRETE PAVMENT REPAIR	60.75	LF	67.00	4,070.25
					0.00
					0.00
					0.00
					0.00
					0.00
					0.00

Net Change Order	4,070.25
The Original Contract Total	357,341.00
Sum of previous Change Orders	31,696.75
The new <b>Contract Sum</b> including this Change Order will be	393,108.00

This Contract is a:	<input checked="" type="checkbox"/> Calendar Days	<input type="checkbox"/> Working Days	<input type="checkbox"/> Completion Date
Original Contract Time/Completion Date	60	0	January 0, 1900
Net Change in Contract Time by previous change order	4	0	0
Contract Time/Completion Date prior to this change order	64	0	January 0, 1900
Additional day(s) as a result of this Change Order	0		
Contract time/completion date as a result of this change order	64	0	January 0, 1900

**Contractor's Acceptance**

By: Dylan P. Manning

Title: Project Engineer

Date: 11/12/2009

**City's Approval (see reverse side for instructions)**

Construction Inspector \_\_\_\_\_

Construction Supervisor \_\_\_\_\_

Engineer \_\_\_\_\_

Board of Public Works \_\_\_\_\_

Date \_\_\_\_\_