

Contract Name
 Madison Central Public Library - Remodel & Renovation -
 General Construction

Date: 5/15/2012
 Change Order No.: CO 3
 Contract No.: 6437
 Project No.: 53W0966
 Change Order Project No.: NA

Change Order Description
 Remove existing unforeseen asphalt roof material.

Account Numbers for this Change Order:
 CB18-58310-801611
 816611

Contractor J H FINDORFF & SON INC
 300 S BEDFORD ST
 MADISON, WI 53703

You are authorized and directed to make the following changes in this contract:

| Item No. | Description | Est. Qty | Unit | Unit Price | *N/B | Total |
|----------|---|----------|------|------------|------|-----------|
| 1 | RFI#15/JHF#0005 - removal of existing asphalt roof via TIME AND MATERIALS | 1.00 | | 36,324.00 | N | 36,324.00 |
| | | | | | | 0.00 |
| | | | | | | 0.00 |
| | | | | | | 0.00 |
| | | | | | | 0.00 |
| | | | | | | 0.00 |

| | |
|--|---------------|
| Net Change Order | 36,324.00 |
| The Original Contract Total | 18,501,000.00 |
| Sum of previous Change Orders | 15,726.00 |
| The new Contract Sum including this Change Order will be | 18,553,050.00 |

| | | | |
|--|---|---------------------------------------|---|
| This Contract is a: | <input checked="" type="checkbox"/> Calendar Days | <input type="checkbox"/> Working Days | <input checked="" type="checkbox"/> Completion Date |
| Original Contract Time/Completion Date | 394 | | April 26, 2013 |
| Net Change in Contract Time by previous change orders | | | 0 |
| Contract Time/Completion Date prior to this change order | 394 | | April 26, 2013 |
| Additional day(s) as a result of this Change Order | 0 | | 0 |
| Contract time/completion date as a result of this change order | 394 | | April 26, 2013 |

* Mark if negotiated (N) or bid (B) unit price

Contractor's Acceptance
 By: Luke Hob
 Title: Project Manager
 Date: 5/15/12

City's Approval (see reverse side for instructions)
 Construction Inspector: [Signature] Date: 5/15/2012
 Construction Supervisor: [Signature] Date: 5/15/2012
 Engineer: _____
 Board of Public Works: _____

ROUTING:
 Marsha Hacker
 Mike Dailey
 Brandon Behring

MAH
 5/16/2012
 5/16/12 BD