

City of Madison
 Department of Public Works
 Change Order to Public Works Contract

Contract No: Date:
 Change Order No:
 Contract Name: Project No:
 CO Project No:
 Type:

Contractor:

Change Order Description:
 moisture mitigation at sheet vinyl @ Neighborhood Center

You are authorized and directed to make the following changes in this contract:

Item No	Description/Account Number	Est Qty	Unit	Unit Price	*N/B	Total
1	furnish and install moisture mitigation at sheet vinyl @ Neighborhood Center	1	<input type="button" value="v"/>	2,996.00	N <input type="button" value="v"/>	2,996.00
	Acct No Share % Total					
	CD21-58401-810559-00-53W1631	100.00		2,996.00		

Old Acct Number format: (XXXX-99999-999999-00-XXXXXXX)
 New Acct Number Format: (99999-999-999)

Net Change Order
 Orig Contract Total
 Prev Chg Orders Total
 New Contract Total

* Mark if negotiated (N) or bid (B) unit price

Contingency
 Remaining Contingency prior to this change order

This Contract is a : Calendar Days Working Days Completion Date

Original Contract Calendar Days	<input type="text" value="320"/>
Net Change in Calendar Days by previous Change Orders	<input type="text" value="90"/>
Calendar Days prior to this Change Order	<input type="text" value="410"/>
Additional Calendars Days as a result of this Change Order	<input type="text" value="0"/>
Total Calendar Days as a result of this Change Order	<input type="text" value="410"/>

Attachments - for Reference ONLY

Change Order Status:

Under \$5K Under \$10K Over \$10K Over Contingency Amount Time Ext Requested

General Contractor's Acceptance:

****By typing my name and entering the date I hereby give my electronic signature****

By: Kevin Theissen Title: Sr. Project Manager Date: 6/8/2015

Inspector/Project Manager Approval:

****By typing my name and entering the date I hereby give my electronic signature****

By: Jeanine Zwart Title: City Project Manager Date: 6/8/2015

Construction Manager Approval:

****By typing my name and entering the date I hereby give my electronic signature****

By: Facilities and Sustainability Manager Title: Facilities and Sustainability Mana... Date: 6/8/2015

Reviews:

	Initials	Date
Section Head	JEH	6/8/2015
PW Admin - Update DB	MAH	6/8/2015
Asst City Engineer	MRD	6/18/2015
Accountant	CDO	6/18/2015

BPW Processing:

	Legistar Updated	BPW Scheduled	BPW Approved
PW Admin	MAH 6/18/2015	MAH 6/17/2015	MAH 6/17/2015

BPW/City Engineer Approval:

****By typing my name and entering the date I hereby give my electronic signature****

By: Robert Phillips Title: City Engineer Date: 6/18/2015

Final Distribution MAH 6/18/2015

Save

Justification - Read Only