

Contract Name:

2022 Warner Park Inclusive Playground

Change Order No.	CO 1
Contract No.	9188
Project/MUNIS No.	
Change Order Project No.	
Ald District	12

Change Order Description:

Contractor to provide and install 6' height chain link panels to secure the playground installation site over the winter months prior to work resuming in spring 2023.

Account Numbers for this Change Order:
 13935-51-130:54250(65038)

Contractor:

JOE DANIELS CONSTRUCTION CO INC
 919 APPLGATE RD
 MADISON WI 53713-3295

You are authorized and directed to make the following changes in this contract:


*Mark if negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
1	Provide, install & maintain min. 6' ht chain link panels to secure playground area for winter	1.00	LS	3,276.00	N	3,276.00
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00



	% of Original	
Net Change Order	1.06%	3,276.00
The Original Contract Total		310,097.47
Sum of previous Change Orders	0.00%	
The new Contract Sum including this Change Order will be	101.06%	313,373.47

This Contract is a:	Completion Date
Original Contract Time/Completion Date	10-31-2022
Net Change in Contract Time by previous change order	
Contract Time/Completion Date prior to this change order	
Additional day(s) as a result of this Change Order	242
Contract time/completion date as a result of this change order	6/30/23

Contractor's Acceptance

By 
 Title PRESIDENT
 Date 10/27/22

City's Approval (see reverse side for instructions)

Construction Inspector  Date 10-28-2022
 Construction Supervisor  11/3/2022
 Engineer _____
 Board of Public Works _____

Contract paid to date \$ 45,954.40

ROUTING:

EN Admin _____
 Greg Fries _____
 Chase O'Brien _____