

04007

Contract Name <div style="border: 1px solid black; padding: 2px;">Tenney Park Pavilion</div>	Date <span style="float: right;">9/7/2011</span> Change Order No. <span style="float: right;">CO 9</span> Contract No. <span style="float: right;">6308</span> Project No. <span style="float: right;">53W0071</span> Change Order Project No. <span style="float: right;">0771</span>
---	--

Change Order Description <div style="border: 1px solid black; padding: 2px;">Add to remove a section of the half high stone veneer walls at the perimeter of the south covered porch. Add one additional 'H' clip between roof trusses for extra sheathing support.</div>	Account Numbers for this Change Order: <u>CB60-58310-810397-00-000000-60108C00</u> _____ _____
--	---

Contractor J H FINDORFF & SON INC  
 300 S BEDFORD ST  
 MADISON, WI 53703

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
1	Add to remove a section of the half high walls at two locations.	1.00	ea	2,870.00	N	2,870.00
2	Add to install one additional 'H' clip between roof trusses.	1.00	ea	1,048.00	N	1,048.00
						0.00
						0.00
						0.00
						0.00
						0.00
Net Change Order						3,918.00
The Original Contract Total						891,000.00
Sum of previous Change Orders						98,571.00
The new Contract Sum including this Change Order will be						993,489.00

This Contract is a:	Calendar Days	Corking Days	Completion Date
Original Contract Time/Completion Date	210		October 28, 2011
Net Change in Contract Time by previous change order	7		
Contract Time/Completion Date prior to this change order	217		November 4, 2011
Additional day(s) as a result of this Change Order			
Contract time/completion date as a result of this change order	217		November 4, 2011

\* Mark if negotiated (N) or bid (B) unit price

Contractor's Acceptance  
 By [Signature]  
 Title PROJECT MANAGER  
 Date 9/7/11

City's Approval (see reverse side for instructions)  
 Construction Inspector \_\_\_\_\_  
 Construction Supervisor [Signature]  
 Engineer \_\_\_\_\_  
 Board of Public Works \_\_\_\_\_  
 Date 9/12/11

9-21-11  
 MAX  
 OK  
 MRO  
 9/23/11