

Contract Name: East-West Bus Rapid Transit Main Body, Madison, Dane County, Wisconsin

Date: 11/15/2023

Change Order No. CO 4  
 Contract No. 8716  
 Project/MUNIS No.   
 Change Order Project No.   
 Ald District

Change Order Description: Adding items 550.0500. Pile Points (SCC 20.01), 550.2106. Piling CIP Concrete 10 3/4 X 0.365-Inch (SCC 20.01), SPV.0105.415 Piling Mobilization (SCC 20.01)

Account Numbers for this Change Order:  
 Items 550.0500, 550.2106, and  
 SPV.0105.415 are all under  
 City Acct# 13925-43-140-140220

Contractor: ZENITH TECH INC  
 N6 W23633 BLUEMOUND RD  
 WAUKESHA WI 53186

You are authorized and directed to make the following changes in this contract: \*Mark if negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
550.0500	Pile Points	16	EA	300.00	N	4,800.00
550.2106	Piling CIP Concrete 10 3/4 X 0.365-Inch	504	LF	110.00	N	55,440.00
SPV.0105.415	Piling Mobilization	1	LS	19,800.00	N	19,800.00
						0.00
						0.00
						0.00
						0.00

	<u>% of Original</u>	
Net Change Order	0.12%	80,040.00
The Original Contract Total		65,743,246.28
Sum of previous Change Orders	1.71%	1,121,076.36
The new <b>Contract Sum</b> including this Change Order will be	101.83%	66,944,362.64

This Contract is a:	Calendar Days
Original Contract Time/Completion Date	8/1/2024
<b>Net Change in Contract Time</b> by previous change orders	
<b>Contract Time/Completion Date</b> prior to this change order	
<b>Additional day(s)</b> as a result of this Change Order	
Contract time/completion date as a result of this change order	

**Contractor's Acceptance**  
 By \_\_\_\_\_  
 Title \_\_\_\_\_  
 Date \_\_\_\_\_

**City's Approval (see reverse side for instructions)** Date  
 Construction Inspector \_\_\_\_\_  
 Construction Supervisor Monty Carlson \_\_\_\_\_  
 Engineer \_\_\_\_\_  
 Board of Public Works \_\_\_\_\_

Contract paid to date \$ 24,094,854.67

ROUTING:  
 EN Admin   
 Greg Fries   
 Chase O'Brien

Digitally signed by Monty Carlson  
 DN: cn=Monty Carlson, ou=Employees, ou=Domain Users, DC=hrb, DC=org  
 c=us, 2023.11.15 14:20:00-0500