

**CITY OF MADISON
DEPARTMENT OF
PUBLIC WORKS CONTRACT
CHANGE ORDER**

Contract Name

Capitol City Trail - Acewood Interim Path

Date 6/8/2009

Change Order No. CO 1

Contract No. 5939

Project No. 53B0965

Change Order Project No. _____

Change Order Description

Clear and Grub - More trees than original survey; Crushed Ag. Base Course - added extra depth to achieve strength and proper grade; Separation Fabric - used in areas of soft soils; 15" gate for storm

Account Numbers for this Change Order:

CS53-58240-810379-00-53B0965

Contractor **Iverson & Sons, LLC**

3190 County Hwy N

Cottage Grove, WI 53527

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	Total
	Clear	621.00	ID	8.60	5,340.80
	Grub	621.00	ID	8.60	5,340.80
	Crushed Aggregate Base Course	900.00	Ton	15.50	13,950.00
	Separation Fabric @ Undercut	550.00	SY	2.00	1,100.00
					0.00
					0.00
					0.00
Net Change Order					26,731.20
The Original Contract Total					183,429.10
Sum of previous Change Orders					
The new Contract Sum including this Change Order will be					209,160.30

This Contract is a:	<input checked="" type="checkbox"/> Calendar Days	<input type="checkbox"/> Working Days	<input type="checkbox"/> Completion Date
	Original Contract Time/Completion Date		
	Net Change in Contract Time by previous change order		
	Contract Time/Completion Date prior to this change order		
	Additional day(s) as a result of this Change Order		6
Contract time/completion date as a result of this change order	0	0	

Contractor's Acceptance

By [Signature]
 Title Project Manager
 Date 7-6-09

City's Approval (see reverse side for instructions)

Construction Inspector [Signature] Date 7-7-09
 Construction Supervisor [Signature] 7/7/09
 Engineer _____
 Board of Public Works _____