

**DEPARTMENT OF PUBLIC WORKS
MADISON, WISCONSIN**

Contract Name

Brooks St, Delaplaine Ct, Erin St &
Park St Improvement District -
2007

Date 12/5/2007

Change Order Number CO 1

To Public Works Contract Number 5783

Original Contract Project Number 53W0198

Change Order Project Number

Change Order Description

Remove and Replace Curb, Gutter
and Pavement @ W Wilson and
Bedford St RR Crossing

Account Numbers for this Change Order:
CS53-68250-810354-00-53B2101

Contractor:

Speedway Sand and Gravel, Inc.

STE #202

8500 Greenway Blvd

Middleton, WI 53562

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	Total Add	Total Deduct
1	Mobilization	1	LS	700.00	700.00	0.00
2	Remove and Replace Type 'A' Curb and Gutter	50	LF	40.00	2,000.00	0.00
3	Remove and Replace Type 'X' Curb and Gutter	9.8	LF	42.00	411.60	0.00
4	Remove and Replace Asphalt Pavement	15.92	Ton	125.00	1,990.00	0.00
5	Sawcut Pavement	98.1	LF	2.50	245.25	0.00
					0.00	0.00
					0.00	0.00

Sub Totals

5,346.85

Grand Total

5,346.85

The Original Contract Sum was

658,099.80

Net Change by previous Change Orders

0.00

The Contract Sum prior to this Change Order was

658,099.80

The Contract Sum will be:

Increased 5,346.85

The new Contract Sum including this Change Order will be

663,446.65

The Contract Time will be (days):

Unchanged

The Date of Completion as of the date of this Change Order, is

11/25/07

Contractor's Acceptance

By

Janice Rixan

Title *Off Admin*
Date *1-3-2008*

City's Approval (see reverse side for instructions)

Construction Inspector _____

Date _____

Construction Supervisor _____

Date _____

Engineer _____

Date _____

Board of Public Works _____

Date _____