

Contract Name  
 Madison Water Utility Unit Well 31 - Drill Well

Date: 6/23/2014  
 Change Order No. CO 3  
 Contract No. 7051  
 Project No. 53W1599  
 Change Order Project No. 53W1599

Change Order Description  
 Additional well development is needed to improve capacity

Account Numbers for this Change Order:  
 EW01-58401-810517-53W1599

Contractor MUNICIPAL WELL & PUMP INC  
 1212 STORBECK DR  
 WAUPUN, WI 53963


You are authorized and directed to make the following changes in this contract:


Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
	Furnish Test Pump Equipment	1.00	Ea	6,300.00	B	6,300.00
	Install and Remove Test Pump Equipment	1.00	Ea	11,420.00	B	11,420.00
	Operate Test Pump - manned	24.00	HRS	392.00	B	9,408.00
	Operate Test Pump - unmanned	48.00	HRS	332.00	N	15,936.00
	Furnish Explosive for Shooting	400.00	LBS	10.00	B	4,000.00
						0.00
						0.00

Net Change Order	47,064.00
The Original Contract Total	778,130.00
Sum of previous Change Orders	144,205.00
The new Contract Sum including this Change Order will be	969,399.00

This Contract is a:	<input type="checkbox"/> Calendar Days	<input checked="" type="checkbox"/> Working Days	<input type="checkbox"/> Completion Date
Original Contract Time/Completion Date			
Net Change in Contract Time by previous change orders			
Contract Time/Completion Date prior to this change order			
Additional day(s) as a result of this Change Order		0	
Contract time/completion date as a result of this change order			

\* Mark if negotiated (N) or bid (B) unit price

Contractor's Acceptance  
 By:   
 Title: \_\_\_\_\_  
 Date: 6/23/14

City's Approval (see reverse side for instructions) Date: \_\_\_\_\_  
 Construction Inspector: \_\_\_\_\_  
 Construction Supervisor:   
 Engineer: \_\_\_\_\_  
 Board of Public Works: \_\_\_\_\_

ROUTING:  
 Marsha Hacker  
 Mike Dailey  
 Chase O'Brien  
 6/25/14 MSH  
 6/26/2014 MDR  
 6-30-14 CDC