

Contract Name:

Spring Harbor Dredging -2022

Change Order No.	CO 1
Contract No.	9433
Project/MUNIS No.	12916
Change Order Project No.	
Ald District	19

Change Order Description:

The request is for an additional two-week extension to complete the job. This extension is necessary because Waste Management has implemented restrictions on the number of dump trucks permitted at the landfill each day. This differs from the initial understanding during the bidding process, which indicated that there were no limitations on truck access to the landfill.

Account Numbers for this Change Order:

Contractor:

VEIT & COMPANY INC
14000 Veit Place
Rogers, MN

You are authorized and directed to make the following changes in this contract:

*Mark if negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00

% of Original

Net Change Order	#DIV/0!	0.00
The Original Contract Total		
Sum of previous Change Orders	#DIV/0!	
The new Contract Sum including this Change Order will be	#DIV/0!	0.00

This Contract is a:	Calendar Days
Original Contract Time/Completion Date	
Net Change in Contract Time by previous change order	
Contract Time/Completion Date prior to this change order	
Additional day(s) as a result of this Change Order	14 days
Contract time/completion date as a result of this change order	

Contractor's Acceptance

By _____
Title: Project Manager
Date: 9-12-23

City's Approval (see reverse side for instructions)

Date

Construction Inspector _____
Construction Supervisor _____
Engineer _____
Board of Public Works _____

Contract paid to date _____

ROUTING:

EN Admin _____
Greg Fries _____
Chase O'Brien _____