

53W0593

Rankin Road and Carncross Drive Connections

Contract Time

The Competitive Change Order requires that the contractor complete all work, except the final surface course, by November 25, 2008. The contractor will be allotted up to three (3) working days in 2009 to complete the surface course.