



## CommunityDevelopmentAuthority

Natalie Erdman, Executive Director  
Madison Municipal Building, Suite 312  
215 Martin Luther King, Jr. Boulevard  
Madison, Wisconsin 53703  
ph (608) 267.1992 fx (608) 261.6126  
email [nerdman@cityofmadison.com](mailto:nerdman@cityofmadison.com)  
mail P.O. Box 2983, Madison, WI 53701-2983

**DATE:** April 3, 2013

**TO:** Community Development Subcommittee

**FROM:** Natalie Erdman, Executive Director  
Community Development Authority

**SUBJECT:** Community Development Subcommittee

### **The Village on Park Update**

#### Leasing

- Waiting for Lane's Bakery plans for Landlord Work and cost estimates.

#### Construction Activity

- Have delivered new space to Yue Wah and Yue Wah's contractor is on site installing refrigeration equipment. Yue Wah is planning on being moved into its new location by the end of April so that demolition can begin on its existing space.

#### Access Community Health Building

- Construction of the new Access Building will begin with installation of construction fencing on April 10th.

### **Truax Park Redevelopment**

#### Phase I

- Phase I audit is complete. Audit and audit letter are included for committee review.

### **Lake Point Redevelopment Area**

#### Lake Point Condominiums

- Completing interior finish on the three condominiums with pending offers. Financing is in process for all three offers.