

Homeless Supportive Housing Timeline

Developer RFQ	Service Provider RFQ
1-Oct Intro of Resolution to Issue RFQ - Common Council	
15-Oct Approval to Issue RFQ - Common Council	
21-Oct Issue RFQ - CDA	
24-Oct Approval of Subcommittee - CDA	
29-Oct	Intro of Resolution to Issue RFQ - Common Council
5-Nov	Approval to Issue RFQ - Common Council
8-Nov RFQ Closes - CDA	
11-Nov	Issue RFQ - CDA
15-Nov Interviews/Subcommittee Recommendation	
19-Nov Intro of Recommendation In Title Only - Common Council	
21-Nov Acceptance of Recommendation - CDA	
25-Nov Approval of Recommendation - BOE	
3-Dec Approval of Recommendation - Common Council	
6-Dec	Interviews/Subcommittee Recommendation
12-Dec	Acceptance of Recommendation - CDA
7-Jan	Intro of Recommendation - Common Council
9-Jan	Acceptance of Recommendation - CDBG
13-Jan	Approval of Recommendation - BOE
21-Jan	Approval of Recommendation - Common Council

January 31 Tax Credit Submission