

**S Gammon Road and West Towne Path Amendment No. 2 Summary of Estimated Costs**

Item	Reason For Extra Services	Hours	Hourly Rate	Estimated Cost	Account No.
1	Design and Detail Curb Ramps as Required by WisDOT	75	\$110.00	\$8,250.00	11130 (Gammon Rd)
2	Design and Detail Connection from West Towne Path to the Shared-Use Path on West of Gammon Rd, not in Original Scope	92	\$110.00	\$10,120.00	10168 (West Towne Path)
3	Design and Detail Shared-Use Path and Connections West of Gammon Rd at Seritage Property not in Original Scope	36	\$110.00	\$3,960.00	10168 (West Towne Path)
4	Design and Detail West Towne Path Connection to Grand Canyon Drive, not in Original Scope	26	\$105.00	\$2,730.00	10168 (West Towne Path)
5	Design and Detail Shared-Use Path and Connection to Bus Pullout on West side of Gammon Road, not in Original Scope	90	\$110.00	\$9,900.00	11130 (Gammon Rd)
6	Additional Retaining Wall (R-13-343) on West Side of Gammon Road between WB ramp terminal and West Towne Mall Entrance, Not in Original Scope	78	\$100.00	\$7,800.00	10168 (West Towne Path)
7	Design and Prepare Plans for Addition Retaining Wall (R-13-339) on West Side of Gammon Road Connecting West Towne Path to Multi-Use Path, Not in Original Scope	50	\$100.00	\$5,000.00	10168 (West Towne Path)
8	Coordinate and Prepare Final Plans for Temporary Pedestrian Access Bid Items to Comply with new WisDOT Standards	60	\$120.00	\$7,200.00	11130 (Gammon Rd)
9	Coordinate and Prepare Revisions to Signing and Marking Plans and Bid Documents per City Traffic Engineering	24	\$110.00	\$2,640.00	11130 (Gammon Rd)
10	Coordinate and Prepare Addendum No. 2 to the WisDOT Bid Documents	30	\$110.00	\$3,300.00	11130 (Gammon Rd)
11	Revise Design of Pedestrian Underpass to Lengthen Underpass and Keep Alignment in Existing Right of Way	24	\$100.00	\$2,400.00	10168 (West Towne Path)
12	Revolve Construction Conflicts and/or Clarify Design Issues as needed During Construction	If Needed	-	\$3,700.00	10168 (West Towne Path)
Total Estimated Amendment No. 2 Costs				\$67,000.00	