

**DEPARTMENT OF PUBLIC WORKS
MADISON, WISCONSIN**

Contract Name S. High Point Road Reconstruction
Assessment District - 2006

Date 1/11/2008
 Change Order Number CO 2
 To Public Works Contract Number 5935
 Original Contract Project Number 53W0256
 Change Order Project Number 53W0256
 (of change order)

Change Order Description Excavation for Sanitary Main

Account Numbers for this Change Order:
ES01-58275-810335-00-53W0256
ESTM-58270-810381-00-53W0256

Contractor: Homburg Contractors, Inc.
5590 Monana Dr.
Madison, Wi. 53716

0

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	Total Add	Total Deduct
1	Mobilization for Rock	1	LS	700.00	700.00	0.00
2	Rock excavation	220	LF	34.00	7,480.00	0.00
3	Hydraulic Hammer w/Hoe	29.5	HR	181.00	5,339.50	0.00
					0.00	0.00
1	6 x 6 Strom SAS	1	Ea	8,700.00	8,700.00	0.00
					0.00	0.00
					0.00	0.00

Sub Totals	22,219.50	0.00
Grand Total		22,219.50
The Original Contract Sum was		989,057.50
Net Change by previous Change Orders		82,107.00
The Contract Sum prior to this Change Order was		1,071,164.50
The Contract Sum will be:	Increased	22,219.50
The new Contract Sum including this Change Order will be		1,093,384.00
The Contract Time will be (days):	Increased	
The Date of Completion as of the date of this Change Order, is		

Contractor's Acceptance

By *[Signature]*
 Title *[Signature]*
 Date *1/11/08*

City's Approval (see reverse side for instructions)

Construction Inspector *[Signature]*
 Construction Supervisor *[Signature]*
 Engineer *[Signature]*
 Board of Public Works *Michael R. Dailey*

Date *1-11-08*
 Date *1/11/08*
 Date *1/14/08*
 Date _____