

Pheasant Branch Greenway Enhancement Amendment #2

Task Additions	Total
Task 7. Develop Permit Application and Supporting Documents	\$ 12,509.00
Task 12. Final Utility Coordination	\$ 3,438.00
Task 13. Develop Final Construction Documents	\$ 19,572.00
Task 14. Address Final Comments and Develop Final Bidding Documents	\$ 31,152.00
Task 17. Project Management & Administration	\$ 11,554.00
<hr/> Total additions	<hr/> \$ 78,225.00
Reduced Tasks	Total
Task 8. Facilitate 3 Stakeholder meetings (only 1 required)	\$ (2,524.00)
Task 19. If Authorized - Additional Modeling for Project	\$ (11,090.00)
Task 20. Relocation Orders	\$ (7,581.00)
<hr/> Total reductions	<hr/> \$ (21,195.00)
Total amendment for Change Order #2	\$ 57,030.00