

Contract Name
 Madison Central Public Library - Remodel & Renovation -
 General Construction

Date 7/24/2013
 Change Order No. CO 116
 Contract No. 6437
 Project No. 53W0966
 Change Order Project No. 53W0966

Change Order Description
 Remove existing three courses of CMU at south wall and
 replace with new three courses of CMU.

Account Numbers for this Change Order:
 CB18-58310-810611

Contractor J H FINDORFF & SON INC
 300 S BEDFORD ST
 MADISON, WI 53703

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
1	JHF#025-RFI33	1.00		12,600.00	N	12,600.00
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00
Net Change Order						12,600.00
The Original Contract Total						18,501,000.00
Sum of previous Change Orders						873,785.00
The new Contract Sum including this Change Order will be						19,387,385.00

This Contract is a:	<input checked="" type="checkbox"/> Calendar Days	<input type="checkbox"/> Working Days	<input type="checkbox"/> Completion Date
Net Change in Contract Time by previous change order	62		
Contract Time/Completion Date prior to this change order	456		
Additional day(s) as a result of this Change Order	0		
Contract time/completion date as a result of this change order	456		

* Mark if negotiated (N) or bid (B) unit price

Contractor's Acceptance
 By Paul H
 Title Project Manager
 Date 7/25/13

City's Approval (see reverse side for instructions)
 Project Manager [Signature] Date 8/5/2013
 Construction Supervisor [Signature] Date 8/4/13
 Engineer [Signature]
 Board of Public Works [Signature] Date 8/22/13

ROUTING:
 Marsha Hacker
 Mike Dailey
 Chase O'Brien
 8-7-13 MAH
 8/7/2013 MRO
 8-8-13 CDO