

## Timeline for the City of Madison's Redistricting Process

Revised: May 18, 2011

Please note that this timeline is updated frequently. Some of the future meeting dates and activities may be adjusted as the redistricting process continues.

	Ad Hoc Reapportionment and Redistricting Committee (RRC)	Common Council (CC)	County Board (CB)
<b>Feb. 23</b>	RRC meets for the first time and reviews redistricting process.	--	--
<b>Feb. 28</b>	--	CC discussion on Council structural issues and redistricting	--
<b>Mar. 8</b> 5:30 pm MMB 300	RRC discusses written criteria, public involvement, Council size, conceptual timeline and other topics.	--	--
<b>Mar. 15</b>	--	CC meeting	--
<b>Mar. 23</b> 5:30 pm MMB 300	RRC discusses COIs and reviews summaries of the 2010 Census data.	--	--
<b>Mar. 29</b>	--	CC meeting	--
<b>Mar. 31</b> 5:00pm MMB 300	RRC reviews draft Aldermanic District (AD) Plans.	--	--
<b>Apr. 12</b> 5:30 pm MMB 300	RRC reviews maps with the COIs, requested demographic information and draft AD Plans.		--
<b>Apr. 19</b> (new Council)	--	CC meeting	--
<b>Apr. 27</b> 5:30 pm CCB GR-22	RRC determines draft AD Plan(s) to be used at Community Input Meetings.	--	--
<b>Apr. 28</b> 6:30 pm CCB 201	RRC holds CC discussion on redistricting	CC discussion on redistricting	--
<b>May 3</b>	--	CC meeting	--
<b>May 4</b>	--	--	CB public input session on tentative supervisory district plan.
<b>May 5</b>	--	--	CB public hearing on tentative supervisory district plan.
<b>May 10</b> 6:00 pm Sennett Middle School, 502 Pflaum Rd.	RRC holds Community Input Meeting (East).	--	--
<b>May 11</b> 6:00 pm Central Library, 201 W. Mifflin St.	RRC holds Community Input Meeting (Downtown).	--	--
<b>May 12</b> 6:00 pm Cherokee Middle School, 4301 Cherokee Dr.	RRC holds Community Input Meeting (West).	--	--
<b>May 17</b>	--	CC meeting	--
<b>May 19</b>	--	--	CB meeting
<b>May 25</b> 5:30 pm MMB 300	Staff proposes draft ward plan, list of polling places and AD Plan to RRC. RRC reviews.	--	--
<b>June 1 CANCELLED</b>	--	--	--

<b>June 2</b>	--	--	CB adopts tentative supervisory district plan.
<b>June 7</b>	--	CC meeting	--
<b>Week of June 6 or week of June 13</b>	RRC determines draft ward plan, polling places and AD Plan for submittal to CC.	--	--
<b>June 16</b>	--	--	CB meeting
<b>June 21</b>	--	CC introduces ordinance approving the ward plan, polling places (and possibly the AD Plan). Sets public hearing.	--
<b>June 22</b> 5:30 MMB 300	RRC meeting	--	--
<b>July 5</b>	--	CC holds public hearing on ward plan, list of polling places (and possibly the AD Plan).	--
<b>July 19</b>	--	CC adopts ordinance approving the ward plan, polling places (and possibly the AD plan).	--
<b>July 21</b>	--	--	CB meeting
<b>July 27</b> 5:30 pm MMB 300	RRC meeting	--	--
<b>Aug. 2</b>	--	(CC introduces ordinance approving the AD Plan).	--
<b>Aug. 18</b>	--	--	CB holds public hearing on final supervisory district plan.
<b>Aug. 24</b> 5:30 pm MMB 300	RRC meeting	--	--
<b>Sept. 1</b>	--	--	CB approves final supervisory district plan.
<b>Sept. 6</b>	--	(CC holds public hearing on AD Plan).	--
<b>Sept. 15</b>	--	--	CB meeting
<b>Sept. 20</b>	--	(CC adopts AD Plan).	--
<b>Sept. 28</b> 5:30 pm MMB LL110	RRC meeting	--	--
Public Hearings:		CC public hearing to approve aldermanic plan is required by State Statute and requires class 2 notice	County Board public hearings are required by State Statute

**Timing Requirements:**

- 1) The State officially released the 2010 Census data on March 21.
- 2) The County has 60 days (by approx. May 20) to adopt the tentative supervisory district plan.
- 3) The City has 60 days (by approx. July 20) to adopt the final ward plan and list of polling places.
- 4) The City has 60 days (by approx. September 20) to adopt the aldermanic district plan and the County has 60 days to adopt the final supervisory district plan.