

Contract Name
 Madison Central Public Library - Remodel & Renovation -
 General Construction

Date: 7/31/2012
 Change Order No. CO 14
 Contract No. 6437
 Project No. 53W0986
 Change Order Project No.

Change Order Description
 Work included removing formwork items (i.e. metal ties,
 metal anchors, plastic form plugs) and plaster overspray.
 Work also included patching back surface areas where the
 formwork items were removed.

Account Numbers for this Change Order:
 CB18-58310-810611

Contractor J H FINDORFF & SON INC
 300 S BEDFORD ST
 MADISON, WI 53703

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
1	CB5&10-JHF#002, 008, 009, 022 - Demo & Patch existing structure at one and two.	1.00		58,532.00	N	58,532.00
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00
						58,532.00
Net Change Order						18,501,000.00
The Original Contract Total						173,869.00
Sum of previous Change Orders						18,733,401.00
The new Contract Sum including this Change Order will be						

This Contract is a:	<input type="checkbox"/> Calendar Days	<input type="checkbox"/> Working Days	<input type="checkbox"/> Completion Date
Original Contract Time/Completion Date	394		
Net Change in Contract Time by previous change order			
Contract Time/Completion Date prior to this change order	394		
Additional day(s) as a result of this Change Order	0		
Contract time/completion date as a result of this change order	394		

* Mark if negotiated (N) or bid (B) unit price

Contractor's Acceptance
 By: [Signature]
 Title: Project Manager
 Date: 7/31/12

City's Approval (see reverse side for instructions)
 Construction Inspector: [Signature] Date: 7/31/2012
 Construction Supervisor: [Signature] Date: 8/1/12
 Engineer: [Signature] Date: 8/9/12
 Board of Public Works: [Signature]

ROUTING:
 Marsha Hacker
 Mike Dailey
 Brandon Behring

8-1-12
 8-1-2012
 8/2/12 SDU [Signature]