

Date

11/22/2013

Contract Name

BLACKHAWK PARK SHELTER INSTALLATION

Change Order No.

CO 1

Contract No.

7136

Project No.

Change Order Project No.

Change Order Description

Extension of construction completion date.

Account Numbers for this Change Order:

MADISON COMMERCIAL LANDSCAPES

Contractor MADISON COMMERCIAL LANDSCAPES

1871 HWY MM

FITCHBURG, WI 53575

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00

Net Change Order

0.00

The Original Contract Total

49850.00

Sum of previous Change Orders

The new Contract Sum including this Change Order will be

49850.00

This Contract is a:	<input type="checkbox"/> Calendar Days	<input type="checkbox"/> Working Days	<input checked="" type="checkbox"/> Completion Date
Original Contract Time/Completion Date			November 15, 2013
Net Change in Contract Time by previous change order			
Contract Time/Completion Date prior to this change order			35
Additional day(s) as a result of this Change Order			0
Contract time/completion date as a result of this change order			December 20, 2013

* Mark if negotiated (N) or bid (B) unit price

Contractor's Acceptance

By

Title

Date

City's Approval (see reverse side for instructions)

Construction Inspector

Construction Supervisor

Engineer

Board of Public Works

Date

ROUTING:

Marsha Hacker

Mike Dailey

Chase O'Brien

11-22-13 MHA
MRO 11/25/2013
11-26-13 CDB