

CITY OF MADISON
DEPARTMENT OF
PUBLIC WORKS CONTRACT
CHANGE ORDER

Contract Name

Maple St., Center Ave. & Ludington Ave. Reconstruction
Assessment District - 2009

Date

2/4/2010

Change Order No.

CO 1

Contract No.

6281

Project No.

53W0439

Change Order Project No.

53W0439

Change Order Description

Additional fittings needed to install the new water main
around conflicts, also utility trench patch and a 12" valves
that was needed but was not included in the bid items.

Account Numbers for this Change Order:

EW01-58273-810455-00-53W0439

Contractor Rawson Contractors, Inc.

313 W. Beltline Hwy., Suite 200

Madison, WI 53713

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
1	Furnish & Install 12" Valve (See Attached)	2.00	EA	2,000.00	N	4,000.00
2	Abandon Curb Box (See Attached)	2.00	EA	400.00	N	800.00
3	Additional 12" Fittings	5.00	EA	1,150.00	B	5,750.00
4	Additional 6" Fittings	1.00	EA	550.00	B	550.00
5	Utility Trench Patch Type I	5.00	TF	100.00	B	500.00
6	Utility Trench Patch Type III	95.00	TF	40.00	B	3,800.00
						0.00
Net Change Order						15,400.00
The Original Contract Total						948,470.25
Sum of previous Change Orders						
The new Contract Sum including this Change Order will be						963,870.25

This Contract is a:

☐ Calendar Days

☐ Working Days

☒ Completion Date

Original Contract Time/Completion Date

September 15, 2009

Net Change in Contract Time by previous change order

Contract Time/Completion Date prior to this change order

Additional day(s) as a result of this Change Order

Contract time/completion date as a result of this change order

* Mark if negotiated (N) or bid (B) unit price

Contractor's Acceptance

By

Title

Date

[Signature]
General Manager
2-4-10

City's Approval (see reverse side for Instructions)

Construction Inspector

Construction Supervisor

Engineer

Board of Public Works

[Signature] Jim Allen
[Signature] Jimmie Buss
[Signature]

Date

2-15-10

2/16/10

2-16-10

OK
MRO
2/17/10

Maple St., Center Ave. & Ludington Ave. Reconstruction Assessment District - 2009
Contract #6281
Change Order No. 1

Item #1:

Location: Ludington Ave.

Description: Furnish & Install 12" valve – Not included in bid items.

Item #2:

Location: Ludington

Description: Abandon Curb Box – Not included in bid items

Item #3:

Location: Various locations

Description: Additional 12" Fittings (3 - 12"x6" Tee, 1 – 12"x10" Tee, 1 – 12"x4" Tee)
were not called out on the plans.

Item #4:

Location: Atwood/ Maple

Description: Additional 6" Fitting needed to connect into existing service.